Infrastructure Status Report
Department of Corrections

FY 2017
Estimated
Project Fiscal Year Expenditures- Obligated % Completion
Name Description of Project Appropriated Appr. Fund Funding Sources Appropriation to-Date Funds Completed Progress of Work Date
lowa State Penitentiary For costs associated with the construction and FY 2009 9DA PBF  Funded 83% by the FY 2009 Prison Bonding Fund, 3% by FY $ 130,677,500 $ 130,677,500 $ - 100% The geothermal mechanical system corrections have been completed and June 2017
procurement of furniture, fixtures and equipment FY 2012 91A RIF 2012 RIIF, 11% by FY 2013 RIIF, 1% by the Endowment for $ 5,155,077 $ 5,155,077 $ - 100% commissioned as of December 12, 2014. The smoke control systems in
for the new lowa State Penitentiary. FY 2013 91A RIIF Towa’s Health Restricted Capitals Fund and 2% by FY 2014 $ 16,269,124 $ 16,269,124 $ - 100% Buildings 1, 2 & 3 were completed as of July 31, 2015 and Building 4 was
FY 2013 3AA RC2 RIIF. $ 2,000,000 $ 2,000,000 $ - 100% completed as of October 12, 2015. The transition to the new lowa State
FY 2014 91A RIIF $ 3,000,000 $ 3,000,000 $ - 100% Penitentiary occurred on August 1, 2015. Humidity issues in Buildings 1,
$ 157,101,701 $ 157,101,701 $ - 2,3, 4,7 & 8 have been addressed and completed. Project was
completed and reverted left over money in amount of $44,470.54
ICIW Expansion For costs associated with the remodel and FY 2009 9QA RBC  Funded 44% by the FY 2009 RBC Fund, 4% by the FY 2012 $ 47,500,000 $ 47,500,000 $ - 100% Building P (Programming, Vocational Training, Education, Gym, and June 2017
procurement of furniture, fixtures and equipment FY 2012 90A RIIF RBC Fund, 14% by FY 2012 RIIF, 13% by FY 2013 RIIF, $ 14,761,556 $ 14,761,556 $ - 100% Library) is completed and occupied. Building Z is completed. Building Y
for the lowa Correctional Institution for Women. FY 2012 90QA RBC 15% by FY 2014 RIIF and 10% by the FY 2014 General $ 4,430,952 $ 4,430,952 $ - 100% (Minimum Live Out - MLO) and addition is completed.
FY 2013 90A RIIF Fund. $ 14,170,062 $ 14,170,062 $ - 100%
FY 2013 9ZA General $ 11,200,000 $ 11,200,000 $ - 100%
FY 2014 90A RIIF $ 15,569,040 $ 15,569,040 $ - 100%
$ 107,631,610 $ 107,631,610 $ -
Project Management For costs associated with project management, FY 2009 9BA RIF  Funded 13% by FY 2009 RIIF, 15% by FY 2010 RIIF, 3% by $ 1,000,000 $ 1,000,000 $ - 100% Project management for lowa State Penitentiary and lowa Correctional June 2017
architectural and engineering to remodel the lowa FY 2009 9CA RIIF FY 2011 RIIF, 19% by the FY 2011 RBC Fund, 39% by FY $ 500,000 $ 500,000 $ - 100% Institution for Women is completed
Correctional Institution for Women and to replace FY 2010 9CA RIIF 2012 RIIF, 9% by FY 2013 RIIF and 2% by FY 2014 RIIF.  $ 1,750,000 $ 1,750,000 $ - 100%
the lowa State Penitentiary. FY 2011 9CA RIIF $ 322,500 $ 322,500 $ - 100%
FY 2011 9SA RBC $ 2,200,000 $ 2,200,000 $ - 100%
FY 2012 9CA RIIF $ 4,500,000 $ 4,500,000 $ - 100%
FY 2013 9CA RIIF $ 1,000,000 $ 1,000,000 $ - 100%
FY 2014 9CA RIIF $ 200,000 $ 200,000 $ - 100%
$ 11,472,500 $ 11,472,500 $ -
$ 500,000 $ 321,057 $ 178,943 64% June 2018
Fort Des Moines had concrete work, gutter replacements, and installed card
readers, faucets, camera system, condenser fan motor, replacement boiler,
and replacement compressor parts. Fresh Start Women's Facility had a
roof replacement, new shed, gutter repairs, and installed new camera
system, card readers, and down spouts. Washington Avenue removed
For costs associated with CBC 5th District major stepping stones and had new sidewalks done, as well as installed new
maintenance to keep up with infrastructure needs generator, server room wiring and ceiling work, new fiber build and circuit
CBC 5th District and ongoing operations. FY 2016 6CA RIIF Funded entirely by RIIF for Major Maintenance installs, and new AC unit for IT server room.
$ 150,000 $ 150,000 $ - 100% Repaired and replaced HVAC system, replaced blower motors in North June 2017
For costs associated with CBC rd District major hallway and North conference room, repaired water leaks and replaced
maintenance to keep up with infrastructure needs blower motor and wheel at entry on 2nd floor, and also replaced motor in
CBC 3rd District and ongoing operations. FY 2017 TAA RIIF Funded entirely by RIIF for Major Maintenance North hall on 1st floor.

Note: DOC does not have anything to report for FY 2017 regarding Environment First Fund (EFF), Revenue Bonds Capital 11 Funds (RBC2), Vertical Infrastructure Fund (VIF) or Restricted Capital Fund (RCF).



